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Security/(509) 376-4015

C: 1DOE/RL-2000-76, Rev. 103 Safeguards and Security

Hanford Patrol at the Security Protection 
Officer Team Competition  (SPOTC)
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Overview

This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).
NOTE:  Unless otherwise noted, all information contained herein is as of the end of May 2009.

Notable Accomplishments

• Hanford Patrol took Second Place overall at Security Protection Officer Team Competition (SPOTC) 

• Developed training program and conducted training for use of Wet Bulb Globe Temperature (WBGT) 
monitoring equipment at Patrol Training Academy (PTA)

• Formalized Heat Stress Control Post Order addressing training activities at the PTA

• Completed tactical obstacle course qualifications without injury

• Implemented new variance to allow un-cleared Deactivation and Decommissioning workers into 
Plutonium Finishing Plant (PFP)

• Activated Hanford Unirradiated Fuel Packages’ lag storage area at PFP

• Completed Perimeter Intrusion Detection and Alarm System (PIDAS) installation at Interim Storage Area

• Completed installation and contractor testing of Zetron communications system

• Awarded contract for 2721 Patrol HQ Security Improvements

C: 2

• Completed annual Firearms Assessment

Schedule/Cost Performance ($M)

FYTD Schedule Performance (-$0.7M/-1.6%): The schedule variance is within reporting parameters; 
no variance explanation required. 

FYTD Cost Performance (+$0.6M/+1.5%): The cost variance is within reporting parameters; no 
variance explanation required. 

DOE/RL-2000-76, Rev. 103 Safeguards and Security
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Current Period (Month) $5.4 $5.3 $5.4 $0.0 -0.8% -$0.1 -1.1% $68.6

Fiscal Year to Date $43.7 $43.0 $42.3 -$0.7 -1.6% $0.6 1.5% $68.6

Numbers are rounded to the nearest $0.1M.
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Schedule/Cost Performance ($M), continued

Oct-
08

Nov-
08

Dec-
08

Jan-
09

Feb-
09

Mar-
09

Apr-
09

May-
09

Jun-
09

Jul-
09

Aug-
09

Sep-
09

Monthly BCWS 4.5 5.2 6.4 5.6 5.7 4.4 6.6 5.4 5.0 6.1 5.1 8.6

Monthly BCWP 4.5 5.1 6.0 5.6 5.7 4.0 6.8 5.3

Monthly ACWP 3.6 5.0 5.9 5.4 5.1 5.1 6.9 5.4

FYTD BCWS 4.5 9.8 16.1 21.7 27.4 31.8 38.3 43.7 48.8 54.9 60.0 68.6

FYTD BCWP 4.5 9.6 15.6 21.2 26.9 30.9 37.6 43.0

FYTD ACWP  3.6 8.7 14.6 19.9 25.0 30.1 37.0 42.3
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Performance Analysis  
FYTD and Monthly ($M)

C: 3

Milestone Achievement

DOE/RL-2000-76, Rev. 103 Safeguards and Security

There are no Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones 
assigned for completion by PBS RL-0020 this fiscal year. 


